HARD LABOR CREEK RESERVOIR PROJECT

CONSTRUCTION BID SCHEDULE

Social Circle — Fairplay Road Reconstruction: Construction of approximately two miles of
2-lane roadway including two bridges and associated appurtenances.

s Bid date: November 15, 2012.

e NTP: January, 2013.

e Construction duration: 900 days.

Mt. Paron Church Road Reconstruction: Construction of approximately 2,000 LFof a
2-lane roadway including box culvert and associated appurtenances.

e Bid date: December 11, 2012.

e NTP: February, 2013.

e Construction duration: 210 days.

Hard Labor Creek Dam: Construction of an earthen embankment dam including a
labyrinth-crested chute spillway, principal spillway with control structure, an earth-cut
auxiliary spillway, drains and appurtenances, and clearing for the 1400-acre reservoir.

¢ Pre-qualification of contractors: December 04, 2012

e Bid date: Winter 2012/2013

e Construction duration: 15 months.

Raw Water Intake Facility: Construction of a raw water intake facility including concrete
intake tower, utility bridge, intake and yard piping, access road, site clearing, grading,
and appurtenances.

e Applications received from prospective contractors: November 20, 2012.

s Pre-qualification of contractors: December 04, 2012.

e Bid date: Winter 2012/2013.

e Construction duration: 12 months.

Miscellaneous Road Improvements: Construction of road terminations and
appurtenances.

¢ Bid date: Winter 2012/2013.
e Construction duration: 5 months.



» Fence Extensions: Construction of 7 miles of fence in various locations along the
reservoir boundary.
e Bid date: Spring 2013.
e Construction duration: 4 months.



